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9618-25-67

P.0O. Box 8031
Southwest Station
Washington, D. C. 20024

Subject:

Gentlemen:

Enclosed herewith are three (3) copies of the July monthly report for
this project (9618), prepared in accordance with the requirements of

Specification DB-1001.

Also enclosed are three (3) copies of a cost summary which reflects
the total estimated cost at completion for Project 9618,

Very truly yours,

25X1

25X1

Declass Review by NGA.

THIS DOCUMENT £OT 83
FECTING THE HAT O AL D ToTRE (THTID
STATES WITHIN THE MEANIIG OF THE E5PION-
AGE LAWS, TITLE 18 11.5.C. SECTIGHS 793 AND
794. ITS TRAHSMISSION OR THE REVELATION
OF ITS CONTEHTS IN ANY MARNER TO AN UN-
AUTHORIZED PERSON i5 PROMIBITED BY LAW.

HITRRUAATION AR

GROUP 1
Excluded from automatic downgrading
and declassification
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PHOTO INTERPRETATION RAPID COPY VIEWER/PRINTER )&r
FIFTH MONTHLY REPORT

DATE TO: July 31, 1967

Activity During Reporting Period

MECHANICAL

95% of all the mechanical design and drafting has been completed and
released. Procurement and fabrication release is approximately 75%.
Three man weeks of effort remain for completion, of the mechanical
area.

OPTICAL

The mirrors and condenser lens have been ordered. The automatic ex-

posure control meter has been ordered from 25X1
New York, New York. This completes the effort in the optical area.

ELECTRICAL
The circuit drawings are 75% complete.
PRINTER-PROCESSOR

Approximately two man weeks remain in the mechanical area. Assembly
has been started. The frame has been received and mounting provisions
are being incorporated. The paper and negative cutter mechanisms have
been assembled and are operational.
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Planned Activity for Next Reporting Period

MECHANICAL

Complete mechanical area.
OPTICAL
Has Been Comﬁ]eted.
ELECTRICAL

Complete electrical circuit drawings and parts procurement.
PRINTER-PROCESSOR
Continue fabrication and assembly.

Unresolved Technical Problems \

No new unresolved technical problems.

Unresolved Contractual Problems

No new unresolved contractual problems

Oral Agreements or Understanding \

No new oral agreements or understandings.

Oral Agreements or Understanding Requiring Approval

No new oral agreements or understandings requiring approval.

Unresolved Matters

No new unresolved matters

Status of Funds o

See separate sheet.
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